

Tempo

Managing Project Scheduling Risk



IBM Research

D. Subramanian
Steven Tang
Peri Tarr


Segev Wasserkrug
Clay Williams
Annie Ying

Jazz/RTC

Agile Planning
Dirk Baeumer
Michael Schneider

Rational

Murray Cantor



facilitates developers capture the uncertainty of an work item

provides probability of completion of work items

developers can express uncertainty in estimates through specifying minimal and maximal estimates

calculated through Monte Carlo simulation on the input estimates