

## Agile Planner for Jazz Synchronous distributed project planning for Agile software teams

Frank Maurer, Shelly Park, Xin Wang Department of Computer Science, University of Calgary Presented at IBM Jazz Event at ICSE 2009

	Demo   Log Out       Admin       Help ~         Project Areas       Dashboards       Work Item Iteration Plans       Source Control       Reports       Admin       Help ~
	Image: Type to search   All Dashboards > testproject    General -  Image: Type to search Image: Type to
Inner Perspective - ProjectA - Eclipse Platform	Shared Dashboards   My Profile   Image: Welcome to the project dashboard.   This dashboard was created from a template and has not yet been customized.   Image: Welcome to the project dashboard.   This dashboard was created from a template and has not yet been customized.   Image: Welcome to the project dashboard.   No work items found.  Image: Welcome to the project dashboard. Ima
Image: Image	There is no description available for this project. No work items found using this query.
Name: Iteration Jan 2008 End Date: 2008/02/01 Description: Setup server Start Date: 2008/01/01 Available Effort: 0.0 Most Likely: 15.0	testproject Team
Actual: 0.0 Remaining Effort: 15.0 Undo feature in Editing panel Interest calculation Most Likely: 5.0 Actual: 0.0 Remaining: 5.0 Remaining: 5.0	Synchronize using Jazz Rational Team C
Prove Most Likely: 5.0 Actual: 0.0 Remaining: 5.0 Nw1 1	Synchronize using suzz Rucional ream e
1 Sontrib (Bottom) 📝 ≟ ∎⇔ E	



## Distributed Tabletop Project Planning

Provide visual affordance of physical story cards for distributed teams.

Simultaneously manipulate the cards using telepointers.

Keep the project plan in the same location as the code



